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OVERVIEW

Siana Gold project, philippines
• Heavy rains slowing build progress
• Grid power connected and reticulated on site
• Concrete foundations for all six CIL tanks and the cyanide  

detox plant completed
• Formwork and rebar for the crusher and SAG mill complete
• On site concrete batch plant commissioning imminent
• Second dewatering pump unit comprising Flyt pumps due  

for commissioning
• All major equipment items manufacture (SAG mill, rolls crusher, 

apron feeder, cyclone nest) complete awaiting delivery to site
• All offsite steelworks and plateworks on schedule
• Refurbishment of second hand emergency power plant  

78 percent complete
• Electrical and pipe work packages released
• 75 percent of the capital cost is now firm orders/contracts
• Targeted first gold pour date under review

Mapawa MpSA
• Analytical results received for four holes (including  

37m at 3.0g/t gold in MDD013), results for four holes awaited
• Momentum slowed as a consequence of assay turnaround time 

deterioration, drill rod availability and heavy rains. Three rigs 
remain on site

corporate
• Non-executive director, Mr Bolitho did not seek re-election at 

the AGM. A search for two directors has commenced through 
Park Brown International Pty Ltd

Finance
• Siana Project fully funded
• Available gold pre-pay of additional US$25 million under review
• Cash position (no debt) $81.1 million (unaudited) at period close

Greg edwards 
Managing Director
31 January 2011
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Statistically high levels  
of rainfall have temporarily 
restricted construction 
activities on some parts  
of the plant build. Plant  
and machinery movement  
has also been limited as a 
precaution to avoid excessive 
degradation of site access.

The government rain station at Surigao 
recorded 1,515mm of rain in the first 
27 days of this year or approximately 
three times the average January 
rainfall of 582mm recorded over the 
last thirty years. This represents 
approximately 50% of the average 
annual rainfall of 3,086mm.

Pit dewatering has been temporarily 
suspended on several occasions 
due to the large volume and velocity 
of water in the adjacent river system.

Mining pre-strip has progressed to 
the +50mRL bench on the eastern 
side of the pit and +40mRL on the 
western side of the pit (approximately 
50m vertical advance).  Although 

CHAIRMAN’S REVIEW

progress has been good, recent 
heavy rains has postponed stripping 
activities in areas requiring narrower 
working widths for safety reasons.

Whilst the manufacture of all major 
plant equipment items and the 
platework and steelwork fabrication 
off-site is on schedule, the 
preparedness of the site is now 
behind schedule. The first gold pour 
will miss the targeted date of early 
May, by a yet to be determined 
period but likely to be equal in time 
to the current and any further 
abnormal rain periods.

The rain has also caused a 
temporary suspension of drilling  
at Mapawa for safety reasons due  
to mudslides and the inability to 
maintain a continuous supply of 
consumables to the three rigs.

The Company treasury at calendar 
year end stands at $81.1 million, 
with a further $57.6 million to  
be spent to complete the build 
assuming no further rain 
impediments or major delays. 

Working capital during 
commissioning and to achieve 
steady state operations plus 
exploration expenditure and  
normal corporate costs for the  
next twelve months is estimated  
at US$23.0 million. A US$25 million 
gold pre-pay facility is available to 
the Company, with discussions on 
drawdown for additional working 
capital or as a stand-by facility, 
on-going.

One of the non-executive directors 
did not seek re-election at the 
Annual General Meeting in late 
November 2010.  The Board 
appointed Park Brown International 
Pty Ltd to commence an immediate 
search for two new directors with  
the skills to reflect the Company’s 
advance to producer status.

colin G Jackson 
Chairman

SAG mill foundation formwork and rebar.  
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Site overview – clockwise from bottom left: 

Carbon-in-leach train foundations and tank  
steelwork erection

SAG mill feed conveyor foundations, cyanide detox 
foundations, No. 1&2 carbon-in-leach tanks, concrete 
batch plant, SAG mill foundations.

No. 1 land based 1,000 litre per second pit  
dewatering pump

Pit dewater discharge to cement lined spillway channel

2.0MW Caterpillar 3608 heavy fuel oil/diesel generator 
for standby power plant undergoing refurbishment  
in Manila.  
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competent person Declaration
The information in this Public Report that relates to Exploration 
Results, Mineral Resources or Ore Reserves is based on, and 
accurately reflects, information compiled by Mr G C Edwards who 
is a full-time employee of Red 5 Limited and who is a Member of 
The Australasian Institute of Mining and Metallurgy. Mr Edwards 
has sufficient experience that is relevant to the style of mineralisation 
and type of deposit under consideration and to the activity which 
the Company is undertaking to qualify as a Competent Person as 
defined in the 2004 Edition of the Australasian Code for Reporting 
of Exploration Results, Mineral Resources and Ore Reserves  
(the JORC Code). Mr Edwards consents to the inclusion in the 
report of the matters based on the information in the form and 
context in which it appears.

CORPORATE INFORMATION

MAPAWA

Directors and  
Executive Management

colin Jackson (Chairman)

Greg edwards (Managing Director)

Gary Scanlan (Non-executive Director)

Kevin Dundo (Non-executive Director)

Joe Mobilia (Chief Financial Officer) 

David Jerdin (Project Director) 

Frank campagna (Company Secretary)

Lolot Manigsaca (Philippines-based)

Manny Ferrer (Philippines-based)

Attny e panimogan (Philippines-based) 

Registered Office

Level 2, 35 ventnor Avenue
West perth WA 6005
telephone: +61 8 9322 4455
Facsimile: +61 8 9481 5950

Stock Exchange Listing

Australian Stock exchange
ticker Symbol: ReD

Issued Capital

issued capital – 1,277,597,526 shares
Unlisted options – 7,400,000

Share Price Range

16.5 to 21.5 cents

Substantial Shareholders

Mathews capital partners 19.2%
Baker Steel capital Managers 8.1%
Jp Morgan chase 5.8% 
Sprott Asset Management 5.2% 
Lujeta pty Ltd 5.1%

Shareholder Enquiries

Matters related to shares held, 
change of address and tax file 
numbers should be directed to:

Securities transfer Registrar
770 canning Hwy Applecross WA 6153
telephone: +61 8 9315 2333
Facsimile:  +61 8 9315 2233

Drill hole 
Number

From  
(m)

Interval 
(m)

Cu  
%

Au 
g/t

Ag 
ppm

Cut- 
off*

MDD010 26 55 0.08% 0.3 1.2 0.3
MDD011 72 56 0.14% 0.7 5.0 0.5

incl. 104 10 0.26% 1.6 6.0 1.0
179 11 0.04% 1.3 1.5 0.5

MDD012 137 11 0.09% 0.7 2.8 0.5
169 19 0.03% 1.6 4.2 0.5
203 89 0.07% 0.6 2.5 0.3

MDD013 146 269 0.02% 0.7 1.9 0.3
incl. 146 19 0.02% 1.0 1.6 0.5
incl. 194 18 0.02% 1.1 3.0 0.5
incl. 209 2 0.02% 6.5 5.5 1.0
incl. 244 1 0.02% 15.2 6.1 1.0
incl. 378 37 0.02% 3.0 3.6 0.5

* Gold equivalent is calculated using prices of $3.70/lb Cu, $1,350/oz Au  
and $24/oz Ag

Drill hole 
Number

Easting 
(m)

Northing 
(m)

RL  
(m)

Collar 
Azimuth

Collar 
Dip

Depth 
(m)

MDD010 77966 75197 254 260 -50 165
MDD011 77798 75320 237 90 -70 200
MDD012 77794 75252 237 40 -80 365
MDD013 77691 75230 213 45 -80 585

Exploration drilling activity slowed during the period due 
to the unavailability of drill rods for the deeper planned 
holes due to the upturn in exploration activity. Some 
planned holes have been temporarily postponed to await 
rods from other completed holes. Despite this three drill 
rigs have been maintained at the Mapawa site. More 
recently, however, extremely heavy rains have hampered 
the drilling programme and drill sites have been 
temporarily evacuated for safety reasons.

In addition, the assay laboratory has been inundated with 
samples over the past few months with a resultant delay 
of the receipt of results of up to six weeks from the time 
of dispatch from site. Discussions with the laboratories 
management has resulted in an assurance that our 
samples will be given some priority in the future.

Narrower, higher grade zones of gold mineralisation  
have been intersected in several of the holes to date that 
may have economic significance. In particular, carbonate 
hosted, “manto” style mineralisation has been intersected 
in MDD013 with single metre intersections up to 43.1g/t 
gold being recorded within a broader intersection of  
37 metres at 3.0g/t gold and 3.6 ppm silver. Apart from 
MDD003 and part of MDD001 (reported previously),  
all other holes indicate mineralogical and geochemical 
characteristics of a distal epithermal nature.

In support of this interpretation, intersections of significant 
zinc values (up to 9.3% Zn) indicate recent drill holes are 
distal to a mineralised porphyry. Current drilling has 
stepped out 300m, 500m and 1,000m to the west to 
probe the potential of the system. The interpretation  
of this partially blind porphyry based on 13 completed 
holes is that the system probably dramatically increases 
in size with depth.  


