26 July 2022

June 2022 Quarterly Report:
Major new gold mine delivered on time and on budget
First gold pour completed at King of the Hills on 5 June, with the ramp-up of mining and processing operations
proceeding to plan. Darlot's June Quarter and FY22 production within guidance.

King of the Hills (KOTH) Development and Operational Ramp Up
•

KOTH development was completed within budget and on schedule, with the first gold pour on 5 June 2022.

•

The new 4.7Mtpa processing plant is performing in line with expectations, with a total mill operating time of
84% achieved during June 2022.

•

The gyratory crushing circuit has been running on a combination of oxide and fresh material for three months
and has achieved throughput rates above 1,000 tonnes per hour.

•

The grinding circuit and wet plant continue to ramp up, with the SAG mill achieving throughput rates of over
600 tonnes per hour at moderate mill load and power draw for extended periods.

•

1.2Mt of ore, equivalent to approximately three months of processing feedstock, is now on the ROM pad.

West Australian Gold Operations
Darlot Processing and Production
•

Full-year production for FY22 of 64,667 ounces (guidance of 62,000 – 72,000 ounces). Total gold sales for
FY22 of 62,992 ounces at an AISC of A$2,479 per ounce of gold sold (guidance of $2,400 - $2,500 per ounce).

•

Quarterly gold production of 18,586 ounces (March Quarter: 13,185 ounces) and gold sales of 16,587 ounces
(March Quarter: 14,644 ounces).

•

Quarterly all-in sustaining costs (AISC) of A$2,153 per ounce of gold sold.

•

Zero Lost Time Injuries (LTI) and nine Restricted Work Injuries (RWI) were recorded during the June Quarter.

•

Darlot processing plant will be suspended during the September Quarter, with Darlot ore now being trucked
to the KOTH processing hub as the Darlot transition strategy is implemented.

Corporate and Finance
•

Fiona Harris AM was appointed to the Board as a Non-Executive Director, adding further corporate and
governance experience to the Red 5 Board.

•

Group cash on hand and bullion of $55.6m at the end of June 2022, of which $15.6m is allocated to reserve
accounts and bond guarantees for the KOTH Project.

•

$41.4m was invested in KOTH construction and operational readiness activities during the quarter.

•

$175.0m KOTH debt facility fully drawn down during the June Quarter.

Red 5 Limited
ABN 73 068 647 610
ASX: RED
Shares on issue: 2,357M
Level 2, 35 Ventnor Avenue West Perth 6005 Western Australia Tel: (+61) 8 9322 4455 Fax: (+61) 8 9481 5950
Web: www.red5limited.com Investor enquiries: info@red5limited.com

Investor Call
An investor call for the Quarterly results will be held for the investment community on 26 July 2022, commencing
at 8.00am (AWST) / 10.00am (AEST).
Investors, brokers, analysts and media can join the call by clicking:
LINK TO JOIN QUARTERLY INVESTOR CALL
Management Comment
Red 5 Managing Director, Mark Williams, said: "The June Quarter marked a defining period in Red 5's growth
pathway to becoming a mid-tier Australian gold producer. The delivery and ramp up to date of the King of the
Hills (KOTH) Project, with first gold production achieved on time and on budget, is a huge achievement by our
team and business partners.
"All aspects of the KOTH operation are shaping up well. The open pit and underground mines are now operational,
and our processing plant is ramping up towards our target throughput of 4.7Mtpa. The SAG mill is currently
operating at moderate load and power draw, which is indicative of the potential of this low-cost processing hub.
"We have a significant amount of ore on the KOTH ROM pad, representing approximately three months of
production, with deliveries of underground ore from Darlot expected to start in the September Quarter.
"We expect to announce production and cost guidance for the 2023 Financial Year once King of the Hills reaches
steady state production.
"Our Darlot operations performed well over the reporting period, delivering quarterly production of 18,586
ounces of gold and bringing our FY2022 total production to 64,667 ounces at an all-in sustaining cost of $2,479
per ounce, which was in line with guidance. This is a commendable performance by the team in challenging
circumstances.
"With the KOTH processing hub now operational, the Darlot mill will be suspended and ore from the Darlot
underground mine will be trucked to KOTH, marking a reversal of the business model that initially underpinned
our growth and development when we acquired both assets in 2017.
"The modern and highly efficient KOTH processing hub will deliver a step-change in our operating costs moving
forward, forming the cornerstone of our growth and development over the next decade and beyond.
"On the corporate front, we were delighted to welcome Fiona Harris to the Board during the quarter as a NonExecutive Director. Fiona is an accomplished director with extensive financial and governance experience across
various sectors. She has already made a strong contribution to the Board since her appointment in early June."
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Figure 1: KOTH General Manager, Neal Valk (centre) congratulates Processing Manager Chris Witt (right) with Mining
Manager Andrew McRae (left) holding Red 5's first gold bar poured at King of the Hills on 5 June 2022.

COVID-19 Management
Red 5 continues to manage and mitigate the potential impact of the COVID-19 global pandemic on the Company's
operations. The Management Response Plan remains focused on ensuring the health and safety of Red 5 personnel
and limiting the disruption risk to our operations.
This plan has been progressively developed in line with the formal guidance of State and Federal health authorities,
in close coordination with the Australian Resources and Energy Group (AMMA) and under the Company's existing
Emergency Management Policies.
The Company continues to closely monitor the advice and requirements from State and Federal Governments and
health authorities and maintain its focus on minimising the effects of COVID-19 on the health and well-being of
staff and the communities in which we operate.
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Figure 2: Darlot and KOTH locations, showing historical production from key gold deposits in the region.
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1. KING OF THE HILLS DEVELOPMENT AND OPERATIONAL RAMP UP
1.1. KOTH Construction
Construction activities were largely completed at King of the Hills during the June Quarter, with the first ore
processed in May and first gold poured on 5 June 2022.
Key highlights for the June Quarter included completion of the following:
•

Installation of the KOTH power station and gas supply;

•

Commissioning of the gravity and elution circuits;

•

SAG mill commissioning and ramp-up, including the commissioning of the variable speed drive.

The KOTH processing team is now focused on progressively increasing the mill production rate and completing
outstanding punch list items with the EPC contractor.

Figure 3: Ore processing commenced at King of the Hills in May 2022.
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1.2. KOTH Operational Ramp Up
1.2.1. Processing – King of the Hills
The KOTH processing facility was commissioned and has been progressively ramping up over the June quarter,
with both throughput rates and gold recoveries in-line with expectations. The gas power station has been
operating to plan, and the water balance has now reached steady state, with all water bores and the Tailings
Storage Facility (TSF) return water infrastructure now operational.
The first gold pour from the process plant was achieved on 5 June 2022. During June, the total mill operating
time was 84%. The SAG mill continues to deliver throughput rates in excess of 600 tonnes per hour for significant
periods at moderate mill loads and power draw.
A total of 385,704 dry tonnes was milled up to 30 June 2022, producing a total of 9,545 ounces at an average
recovery of 90.9% and grade of 0.85g/t. The reconciled grade of KOTH ore was 0.55g/t, with over 60% of the
processing feed stock sourced from historical stockpiles. The reconciled grade of KOTH ore was within 1% of the
expected grade of ore mined at this stage of the open pit cut-back. The processing plant feed was supplemented
by higher-grade ore trucked from the Great Western satellite open pit during May and June.
1.2.2. King of the Hills Mining Activities
During the June Quarter, Macmahon Contractors progressively ramped up total material movement as two open
pit fleets and supporting ancillary equipment began operating on a double shift basis.
Macmahon mined 2.9 million bank cubic metres (Mbcms) in the June Quarter from the Stage 1 pit, including
365,675 tonnes of ore at an average grade of 0.52g/t (consistent with the expected grade of ore mined at this
stage of the open pit cut-back). Land clearing for the waste storage facility is progressing to plan, drill and blast
activities are on plan.
Construction of the Run of Mine (ROM) pad was completed early in the quarter. The ROM pad is now established
and has been designed to allow highly efficient "super-quad" road trains to deliver ore from off-site sources such
as Great Western and Darlot as part of a strategic haulage agreement in place with key business partner MLG.
The construction of Tailings Storage Facility 5 (TSF5) is progressing to plan. Following the TSF5 construction
tender award in May, the successful contractor, Iron Mining, has mobilised to site and begun site establishment
and construction. All construction materials for TSF5 have been sourced from Stage 1 open pit mining activities.
Underground mine development activities continued during the quarter, with over 800 metres of development
completed. The first stope was fired in June, signalling the commencement of underground production activities.
Underground infrastructure is still under development, with connection to the site high voltage system to occur
early in the September Quarter.
Mining infrastructure establishment continues, with the completion of the heavy vehicle workshop, offices,
change rooms, ablutions and training facilities expected in the September Quarter.
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2. OPERATIONS
2.1. Sustainability
Zero Lost Time Injuries (LTI) were reported in the June 2022 Quarter.
LTIFR (Quarter):

0 (Lost Time Injury Frequency Rate)

LTIFR (12-month):

2.52

TRIFR (12-month):

20.19 (Total Recordable Injury Frequency Rate)

Zero Lost Time Injuries (LTI) and nine Restricted Work Injuries (RWI) were recorded during the June Quarter. As
a result, Information sessions across all worksites were conducted in June, highlighting improvement in the
awareness of hazards in the workplace. These will continue into the September Quarter with the implementation
of our CORRE Behaviour Program.
2.2. Production Summary
A total of 18,586 ounces of gold was produced for the June Quarter (March Quarter: 13,185 ounces), with ore
sourced from the Darlot underground mine and the Great Western open pit. The 9,473 ounces of gold produced
from Darlot's Great Western satellite mine during the quarter included 7,341 ounces processed at the KOTH
process plant in May and June.
The June Quarter AISC was A$2,153 per ounce (March Quarter: $2,552 per ounce).

Figure 4: Darlot quarterly gold production and AISC.

2.2.1. Processing – Darlot
Crusher and mill availabilities at the Darlot Mill were 85.4% and 97.5%, respectively, during the June Quarter. A
total of 197,688 dry tonnes were milled at an average throughput of 113 dry tonnes per hour.
Table 1: Darlot Mill Processing Statistics

Units
Ore milled
Average head grade
Recovery
Gold recovered
Gold sales

t
g/t
%
oz
oz

Jun- 22
Quarter
197,688
1.88
94.4
11,245
12,225

Mar-22
Quarter
246,307
1.83
90.9
13,185
14,644

Dec-21

Sep-21

FY2022

Quarter

Quarter

Total

281,161
1.98
92.2
16,519
15,839

249,133
2.20
92.9
16,377
15,922

974,269
2.00
92.4
57,326
58,630
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The Darlot processing plant continued to operate at full capacity throughout April. The stockpiles of ore from
Great Western were then re-directed to the KOTH ROM as commissioning feed stock for the KOTH processing
plant. During May and June, Darlot processed ore originating from the Darlot underground only.
The Darlot processing plant will be suspended early in the September Quarter, and Darlot underground ore will
be trucked to the KOTH process plant for processing.
2.2.2. Darlot Gold Mining Activities
Table 2: Darlot Gold Mine – Mine Production Statistics
Units
Mined tonnes
Mined grade
Contained gold in ore

t
g/t
oz

Jun- 22
Quarter
163,821
2.00
10,557

Mar-22
Quarter
127,411
2.22
9,088

Dec-21

Sep-21

FY2022

Quarter

Quarter

Total

108,200
2.35
8,173

123,503
2.77
10,981

522,935
2.31
38,799

Ore development for the June Quarter focused on the Middle Walters South (MWS), Burswood, Oval 1300
(M1280), Pedersen Lower and Thomson areas. Capital development progressed in the Middle Walters South,
Lillee, Burswood and Pedersen Lower, totalling 1,526 metres for the quarter.
The high-rate development strategy in place with Redpath Australia is proceeding to plan and will unlock
significant new mining areas in the Middle Walters South, Pedersen and Burswood areas of the Darlot
underground in FY23.
Stope production in the quarter originated from the Grace, Border, Thomson, Lords, Walters, and Federation
areas. Ore production was impacted by labour shortages related to COVID-19 absenteeism.
2.2.3

Great Western Mining Activities

Table 3: Great Western – Mine Production Statistics
Jun 2022
Mar 2022
Dec 2021
Units
Quarter
Quarter
Quarter
Total mined ore tonnes
t
274,278
204,188
255,674
Mined grade
g/t
1.06
1.44
1.36
Contained gold
oz
9,378
9,448
11,146
Ore trucked for processing
Total tonnes
t
337,327
150,541
200,516
Grade
g/t
1.10
1.07
1.51
Contained gold
oz
11,896
5,183
9,729
Ore stockpile inventory at Great Western
Total tonnes
t
217,845
291,764
130,637
Grade
g/t
0.40
0.56
0.81
Contained gold
oz
2,831
5,298
3,408

Sep 2021
Quarter
232,923
1.24
9,281

FY2022
Total
967,063
1.26
39,253

141,363
1.67
7,607

829,747
1.42
34,415

107,218
0.92
3,178

217,845
0.40
2,831

During the quarter, the Great Western open pit progressed to within two benches of its final design depth and is
scheduled for completion in July 2022. The mine will go into care and maintenance while the underground
potential is assessed. During the quarter, most of the Great Western ore mined was hauled to KOTH and
processed by the end of June.
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2.3

Operating Costs
Table 4: Darlot and Great Western mining operations – Quarterly AISC
Units

Jun 2022
Quarter

Mar 2022
Quarter

Dec 2021
Quarter

Sep 2021
Quarter

FY2022
Total

Mining costs
Cartage costs
Processing costs
General and administration costs
Royalties and selling costs

A'000
A'000
A'000
A'000
A'000

21,190
5,042
6,739
2,640
929

20,251
3,243
6,438
2,887
1,118

20,337
3,405
6,679
2,867
862

27,924
2,149
7,515
2,951
913

89,702
13,839
27,371
11,345
3822

By-product credits

A'000

-92

-117

-112

-19

-340

Production and selling costs

A'000

36,448

33,821

34,038

41,434

145,741

Capital expenditure and
underground mine development
(sustaining)

A'000

2,875

1,513

6,181

2,869

11,925

Corporate overheads
Inventory movements
All-in Sustaining Costs

A'000
A'000
A'000

2,292
-5,897
35,718

2,981
-938
37,377

2,014
-1,743
40,490

2,398
-3,928
42,773

9,685
-12,506
156,358

oz

16,587

14,644

15,839

15,922

62,992

Mining costs
Cartage costs
Processing costs
General and administration costs

A$/oz
A$/oz
A$/oz
A$/oz

1,278
304
406
159

1,383
221
440
197

1,284
215
422
181

1,754
135
472
185

1,424
220
435
180

Royalties and selling costs

A$/oz

56

76

54

57

61

By-product credits

A$/oz

-6

-8

-7

-1

-5

Production and selling costs

A$/oz

2,197

2,310

2,149

2,602

2,314

Capital expenditure and
underground mine development
(sustaining)

A$/oz

173

103

390

180

189

Corporate overheads

A$/oz

138

204

127

151

154

Inventory movements

A$/oz

-356

-64

-110

-247

-199

All-in Sustaining Costs (AISC)

A$/oz

2,153

2,552

2,556

2,686

2,479

Gold sales for AISC purposes

The All-In-Sustaining-Cost for the June Quarter saw a $399 per ounce reduction from the March Quarter,
benefitting from the higher Darlot-attributed gold sales for the quarter. Gold sales of 16,587 ounces include
4,362 ounces of Great Western ore processed at the KOTH processing plant. Operating expenditure increased in
order to provide additional material from the Great Western pit to the KOTH processing plant during ramp up.
3. FY2023 Production and Cost Guidance
Red 5 will publish production and cost guidance for the new King of the Hills processing centre once steady state
production is achieved, which is expected in the first half of FY2023.

Page 9

4. EXPLORATION AND RESOURCE DEVELOPMENT
4.1. King of the Hills Underground Exploration
At KOTH, approximately 13,209 metres of drilling was undertaken during the quarter focused on:
1. de-risk drilling of narrow vein stopes in the Central area;
2. infill drilling of the Regal (north) 4925 stope shapes from the W4950 and Regal 4885;
3. drilling of the Regal area below the 4925 and East – West Link.
Assay results from the drilling are still outstanding.

Figure 5: Diamond Drilling for the quarter looking west.

Figure 6: KHRD0602 & KHRD0623 – strongly mineralised tension veins in the Central area within the granodiorite (down
hole drill metres in black).
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Figure 7: KHRD0673 – mineralisation within Regal area within the granodiorite showing high-grade vein development
(down hole drill metres in black).

4.2. Darlot Underground Exploration
Drilling of a part government-funded Exploration Incentive Scheme (EIS) hole (CAX0075) commenced in the June
Quarter. The hole is designed primarily to target the Pipeline Fault to the south of the underground workings
proximal to an interpreted jog or zone of flattening. This change in geometry could generate a favourable dilation
and mineralisation site. The hole also intersects the Lords Fault enroute to target, with the next nearest existing
drill hole approximately 350 metres to the north of the target area.
CAX0075 drill depth is currently sitting at almost 900 metres. The Lords Fault was intersected at the expected
target depth with a 10 metre wide zone, including a laminated quartz structure, footwall veining, fuchsite
alteration with both lamprophyre and granitoid intrusions typical of the Lords Fault. A 9 metre wide zone of
mineralised flat stacked quartz carbonate veins was intersected from 729 metres situated approximately 100
metres in the footwall of the Lords Fault. This zone sits approximately 300 metres from currently accessible mine
workings at the 680mRL.
Assay results from the drilling are still outstanding.

Figure 8: EIS Hole CAX0075 showing mineralised intersection on the Lords Fault (one of the main controlling faults for
Darlot mineralisation).
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Figure 9: Mineralised flat stacked veining in hole CAX0075 approximately 100m in the footwall of the Lords Faults and
300m from underground development.

4.3. Soil Sampling Programs
4.3.1. Great Southern
A pXRF soil sample program covering the Great Southern area commenced in late April 2022 and remains in
progress. The target area represents the southern-most extent of the Yandal Belt, containing a central corridor
of NW trending ultramafic-mafic greenstones which are bound to the east and west by granitoids. Structurally,
the package is superficially analogous to Darlot, bound and intersected by the regional NNW-trending El Dorado
and Waikato shear zones, and deformed by smaller-scale structures. The presence of greenstones and key
regional structures indicates potential for orogenic gold mineralisation.
The program underway at Great Southern comprises 212 sample points which are distributed along east-west
orientated lines that traverse the El Dorado and Waikato shear zones and across a broad NW-trending magnetic
high zone, which dominates the central part of the tenement. Assay results from the program are currently
awaited.

Figure 10: Plan map of Great Southern soil program with structures over magnetic response.
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4.3.2. Gilmore Well
The Gilmore Well prospect, located approximately 10km SW of the Darlot Mine, comprises a large and sparsely
explored area west of the Emperor mineralised corridor. Previous exploration results from historical soil and rock
chip sampling defined a continuous NW-SE gold trend extending up to 1km, as well as several smaller NE-SE and
N-S oriented Au trends which range in length between 300-400 metres. Historical assay results reported values
up to 2.9g/t Au in rock chips (sourced from auriferous quartz veins) and 20ppb Au from soil samples. The main
NW-SE trending corridor is parallel to the proximal Emperor trend, and all identified gold trends show a spatial
relationship with the margins of prominent magnetic highs and areas of sub-cropping dolerite and vein quartz
float.
Further infill soil testing of the gold anomalies by soil sampling using pXRF and aqua regia analysis was undertaken
by Red 5 during the quarter, with a total of 323 samples taken along north-south orientated lines designed to
infill the previous soil sampling survey area (see Figure 11).
All soil samples taken by Red 5 were assayed using pXRF, and selected samples were submitted to
Minanalytical/ALS for Aqua Regia Au and Multi-Element assay. The assay results for gold fit well with the
historical soil and rock chip data, with the new results now delineating a continuous anomaly around the margins
of the magnetic highs. In addition, analysis of the pXRF data using a combination of selected elements typically
associated with gold mineralisation and favourable alteration assemblages identified geochemical anomalies on
the margins of the magnetic features.
It is proposed to combine the AC drilling with either a high-resolution geomagnetic survey or use ambient noise
seismic tomography to map structures in detail. The combined data obtained from the AC drilling and geophysical
survey will allow improved targeting for RC drilling in a third step to test the continuity and intensity of any
potential mineralisation encountered.

Figure 11: Plan map of Gilmore Well prospect showing magnetic imagery and target areas defined by historical and recent
gold geochemistry. The yellow lines show anomalous geochemical trends along the inferred structure, and the black lines
represent anomalous geochemical areas identified from the rock chip and soil sampling activities.
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5. CORPORATE AND FINANCIAL
5.1. Appointment of Non-Executive Director
Highly regarded Non-Executive Director Fiona Harris AM was appointed to the Red 5 Board, effective from 8 June
2022. The appointment further strengthens Red 5's Board as the Company embarks on its next chapter of growth
as a leading mid-tier Australian gold producer.
Ms Harris has extensive experience in many sectors over the past 27 years, including energy, resources, utilities,
financial services and property.
Her resources experience includes companies involved in both open pit and underground mining, commodities
such as iron ore, copper, gold and uranium and in both Australia and overseas jurisdictions. Ms Harris is a Fellow
of the Institute of Chartered Accountants Australia & New Zealand, a Fellow of the Australian Institute of
Company Directors (AICD) and a member of Chief Executive Women.
5.2. Appointment of Chief Financial Officer
Red 5 has appointed Mr Patrick Duffy as Chief Financial Officer of the Company, effective from 1 September
2022. Mr Duffy is currently Red 5's Chief Corporate Development Officer and this role will be consolidated with
the CFO position.
This restructure arises from the resignation of Mr John Tasovac, who will leave Red 5 on 31 August 2022 for
personal reasons, having played a pivotal role in the Company's transition from the Philippines to the acquisition
of the Darlot and King of the Hills projects in Western Australia, culminating in the successful development of
King of the Hills and achievement of first gold production.
Mr Duffy is a Chartered Accountant with extensive commercial, financial and governance expertise. He began his
career as an auditor with Ernst & Young and has since had broad leadership and executive roles in the
international resource sector.
Mr Duffy was CFO of Xstrata's US$6 billion Tampakan Copper and Gold Project in the Philippines and was Director
– Strategy & Performance for the construction and commissioning of Glencore Xstrata's US$7 billion Koniambo
Nickel Project in New Caledonia. He has worked extensively across Asia with mining and steel companies,
including establishing a successful Hong Kong-based management consulting company, and has also had
executive roles within mining private equity and the agricultural technology sector.
Since joining Red 5 in 2020, Mr Duffy has played a key role as part of the Company's leadership team in securing
the project equity and debt funding for the development of the King of the Hills (KOTH) Project and facilitating
the sale of the Siana Gold Project in the Philippines.
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5.3. Quarterly Cash Position Reconciliation
Table 5: Quarterly Cash Position Summary
A$M
Cash and bullion – 31 March 2022
Sales receipts net of hedging
Operating costs including royalties
Free cash flow used in operations

47.7
46.8
(49.1)
(2.3)

Sustaining capital and mine development expenditure

(2.9)

Growth and exploration activities

(4.5)

KOTH construction

(12.0)

KOTH operational readiness activities

(18.8)

Cash used in development activities

(38.2)

Debt financing from KOTH facility drawdown

51.4

Corporate overheads and business development activities

(1.6)

Interest payments, bank fees and FX movements

(1.4)

Cash from financing activities and other expenditure
Total cash and bullion increase/(decrease)
Cash and bullion – 30 June 2022

48.4
7.9
55.6

Cash outflow from operations for the June Quarter was $2.3m. The average sales price achieved for the quarter
was A$2,609 per ounce.
During the June Quarter, Red 5 invested $30.8m in KOTH construction and pre-production mining activities.
At 30 June 2022, the Company had total cash and cash equivalents of $55.6m ($39.9m cash and bullion, $15.7m
in cash reserve accounts).
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Figure 6: June 2022 Quarter cash-flow waterfall chart.

5.4. Hedging
During the June 2022 Quarter, all sales from Darlot and KOTH were conducted at spot gold prices.

Authorised for release by the Board.
ENDS
For more information:
Investors/Shareholders:
Patrick Duffy, Chief Corporate Development Officer
Mark Williams, Managing Director
Red 5 Limited
Telephone: +61 8 9322 4455

Media:
Nicholas Read / Kate Bell
Read Corporate
Telephone: +61 8 9388 1474
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Competent Person Statement for Exploration Results
The information in the report to which this statement is attached that relates to Exploration Results is based upon
information compiled by Mr Byron Dumpleton, a Competent Person, who is a Member of the Australian Institute of
Geoscientists (membership number 1598). Mr Dumpleton is a full-time employee of Red 5 Limited. Mr Dumpleton has
sufficient experience that is relevant to the style of mineralisation and type of deposit under consideration and to the activity
being undertaken to qualify as a Competent Person as defined in the 2012 Edition of the Australasian Code for Reporting of
Exploration Results, Mineral Resources and Ore Reserves. Mr Dumpleton consents to the inclusion in the report of matters
based on his information in the form and context in which it appears.
Competent Person Statements for JORC 2012 Mineral Resource and Ore Reserves
Red 5 confirms that it is not aware of any new information or data that materially affects the information included in the
original market announcements and that all material assumptions and technical parameters underpinning the estimates in
the relevant market announcements continue to apply and have not materially changed. The Company confirms that the
form and context in which the Competent Persons findings are presented have not been materially modified from the
original market announcements.
Red 5 confirms that all the material assumptions underpinning the Final Feasibility Study production targets on the King of
the Hills project (see ASX release 15 September 2020), or the forecast financial information derived from a production target,
in the initial public reports continue to apply and have not materially changed.
Forward-Looking Statements
Certain statements made during or in connection with this statement contain or comprise certain forward-looking
statements regarding Red 5's Mineral Resources and Reserves, exploration operations, project development operations,
production rates, life of mine, projected cash flow, capital expenditure, operating costs and other economic performance
and financial condition as well as general market outlook. Although Red 5 believes that the expectations reflected in such
forward-looking statements are reasonable, such expectations are only predictions and are subject to inherent risks and
uncertainties which could cause actual values, results, performance or achievements to differ materially from those
expressed, implied or projected in any forward looking statements and no assurance can be given that such expectations
will prove to have been correct. Accordingly, results could differ materially from those set out in the forward-looking
statements as a result of, among other factors, changes in economic and market conditions, delays or changes in project
development, success of business and operating initiatives, changes in the regulatory environment and other government
actions, fluctuations in metals prices and exchange rates and business and operational risk management. Except for
statutory liability which cannot be excluded, each of Red 5, its officers, employees and advisors expressly disclaim any
responsibility for the accuracy or completeness of the material contained in this statement and excludes all liability
whatsoever (including in negligence) for any loss or damage which may be suffered by any person as a consequence of any
information in this statement or any error or omission. Red 5 undertakes no obligation to update publicly or release any
revisions to these forward-looking statements to reflect events or circumstances after today's date or to reflect the
occurrence of unanticipated events other than required by the Corporations Act and ASX Listing Rules. Accordingly, you
should not place undue reliance on any forward looking statement.
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