28 April 2022

March 2022 Quarterly Report:
Commissioning on track at King of the Hills
First ore to the King of the Hills process plant is imminent, with first gold expected in the current quarter │
Darlot March Quarter production of 13,185 ounces and gold sales of 14,644 ounces

King of the Hills (KOTH) Development
•

KOTH development is progressing within budget and on schedule, with first gold production imminent.

•

Open pit mining commenced on schedule in early February 2022, in-line with the operational readiness
project execution schedule. Underground mining commenced at the end of March 2022.

•

Commissioning of the crushing circuit and power station has been completed.

•

Commissioning of the process plant is well advanced.

•

Experienced site leadership team in place, with key appointments including Neal Valk as General Manager
Operations, Craig Hatch as Operations Manager, Andrew McRae as Mining Manager Open Pit, Oliver Keene
as Mining Manager Underground, and Malcolm Cowcill as Project Manager KOTH, Macmahon.

West Australian Gold Operations
Processing and Production
•

One Lost Time Injury (LTI) and four Restricted Work Injuries (RWI) recorded during the March Quarter.

•

Management is working proactively to minimise the risk of COVID at its operations.

•

Quarterly gold production of 13,185 ounces (December Quarter: 16,519 ounces) and gold sales of 14,644
ounces (December Quarter: 15,839 ounces). Operator and skills shortages in the Western Australian labour
market and high turnover of operators and staff continued to impact mining operations.

•

Quarterly all-in sustaining costs (AISC) of A$2,552 per ounce of gold sold (December Quarter AISC: A$2,556
per ounce).

•

FY22 production guidance maintained at 62,000 – 72,000 ounces, AISC revised to A$2,400 – A$2,500 per
ounce (previously A$2,300 – A$2,400 per ounce) driven primarily by unprecedented industry labour shortages
and labour cost inflation.

Exploration and Resource Development
•

Encouraging results from underground diamond drilling highlight the potential for further Resource growth
at Darlot, including significant extensions to the known mineralisation at Middle Walters South, currently
under development.

Corporate and Finance
•

Group cash on hand and bullion of $47.7m at the end of March 2022, of which $28.5m is allocated to reserve
accounts and bank guarantees for the KOTH Project.

•

$47.3m was invested in KOTH construction and operational readiness activities during the Quarter.

•

A total of $122.7m had been drawn down from the $175.0m KOTH debt facility at the end of March 2022.
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Investor Call
An investor call for the Quarterly results will be held for the investment community on 28 April 2022, commencing
at 8.30am (AWST) / 10.30am (AEST).
Investors, brokers, analysts and media can join the call by clicking:
Redback Conference Events - Red 5 March 2022 Quarterly Call
Management Comment
Red 5 Managing Director, Mark Williams, said: “The March 2022 Quarter marked another strong quarter of
construction and operational readiness activities at King of the Hills, with open pit and underground mining
progressing well and our first gold bar now just weeks away.
“I believe that our ability to successfully deliver this major project, against the backdrop of an unprecedented
labour and supply market and the recent widespread impact of COVID-19 into Western Australia, is a great
achievement. I would like to acknowledge our construction and operational readiness teams and our business
partners, MACA Interquip and Macmahon, for their outstanding efforts.
“Red 5 has been able to successfully attract and embed a high-calibre site management and operational team,
which I believe reflects the high-quality and long-term nature of the King of the Hills operations.
“On the operational front, gold sales from the Darlot and Great Western gold mines over the March 2022 Quarter
totalled 14,644 ounces at an all-in sustaining cost of A$2,552 per ounce.
“The successful commissioning of the new 4.7Mtpa processing plant at King of the Hills signals the start of a new
operating regime for our Eastern Goldfields operations, with ore to be sourced from the King of the Hills open pit
and underground mines, the Darlot underground mine and the Great Western open pit – a move that is expected
to deliver a step-change decrease in our operating costs moving forward.
“It was also pleasing to deliver a series of positive near-mine exploration results from Darlot during the Quarter,
with the results demonstrating significant potential to extend Darlot’s underground resource base and define
future mining areas.”
COVID-19 Management
Red 5 continues to proactively manage and mitigate the potential impact of the COVID-19 global pandemic on the
Company’s operations. The Management Response Plan remains focused on ensuring the health and safety of Red
5 personnel and limiting the disruption risk to project commissioning, mining and processing operations.
This plan has been progressively developed in line with the formal guidance of State and Federal health authorities,
close coordination with the Australian Resources and Energy Group (AMMA) and under the Company’s existing
Emergency Management Policies.
The Company continues to closely monitor the advice and requirements from State and Federal Governments and
health authorities and maintain its focus on the health and well-being of staff and the communities in which we
operate.
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Figure 1: Darlot and KOTH locations, showing historical production from key gold deposits in the region.
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1. KING OF THE HILLS DEVELOPMENT
Development activities continued at King of the Hills throughout the March Quarter. The Project remains within
budget and is on track to deliver first gold production from the KOTH processing plant in the June 2022 Quarter.
1.1. Process Plant Construction
Key construction progress for the Quarter included:
•

Construction and commissioning of the crushing circuit has been completed; and

•

Pre-commissioning activities for the SAG mill have commenced, with testing and commissioning of the
variable speed drive being the focus in March 2022.

As at the time of this ASX quarterly release and the final mill alignment and tests are being completed. First ore
to the mill is imminent.

Figure 2: Commissioning of the SAG mill has commenced.

1.2. KOTH Power Station and Gas Supply
Key construction progress for the Quarter included:
•

Construction and commissioning of the gas pipeline, connecting King of the Hills to APA’s Goldfields Gas
Pipeline, has been completed and gas is being supplied to KOTH;

•

Construction and commissioning of the power station has been completed to the stage where it is ready
to power the process plant; and

•

The solar panels have been installed. Final wiring and installation of a transformer is ongoing.
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Figure 3: King of the Hills power station solar farm.

1.3. Operational Readiness
1.3.1. Open Pit
Open pit mining commenced at KOTH in line with the project execution schedule, with Red 5’s mining business
partner, Macmahon, currently operating with two fleets and ancillary equipment on a double shift basis.
Total movement of over 1 million bank cubic metres (BCM) was completed during the Quarter. Initial mining
activities have focused on the construction of the Run of Mine (ROM) pad, crusher commissioning activities along
with stockpiling materials for use in the construction of Tailings Storage Facility 5 (TSF5). Ore production from
mining activities has proceeded according to plan, with the ore stockpiled on the ROM for the anticipated ramp
up in processing operations in May and June. All scheduled equipment has been mobilised to site as planned and
recruitment to fill all required positions is ongoing.
Infrastructure construction associated with mining activities is advanced, including the main HV workshop, which
now has all steel framework and cladding erected. Other infrastructure including office, changerooms, ablutions
and training facilities are progressing on schedule. Evaluation of the TSF5 construction tender has been
completed, with the award and works due to commence in the June Quarter.

Figure 4: Open pit mining has two full fleets operating day and night shift.
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1.3.2. Underground
The initial underground fleet and crew has been mobilised to site, with the first underground development cut
taken at the end of March. Ramp-up activities will continue in the June Quarter, including the commencement
of stope production activities.

Figure 5: Underground mining commenced on 31 March 2022.
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2. WEST AUSTRALIAN GOLD OPERATIONS
2.1. Sustainability
One Lost Time Injury (LTI) was reported in the March 2022 Quarter.
LTIFR (Quarter):

6.75 (Lost Time Injury Frequency Rate)

LTIFR (12-month):

3.35

TRIFR (12-month):

10.35 (Total Recordable Injury Frequency Rate)

2.2. Production Summary
A total of 13,185 ounces of gold was produced for the Quarter (December Quarter: 16,519 ounces), with ore
sourced from the Darlot underground mine and the Great Western open pit.
AISC was A$2,552 per ounce (December Quarter: $2,556 per ounce).

Figure 2: Quarterly gold production and AISC (including KOTH underground ore in FY21).

2.2.1. Processing
Crusher and mill availabilities were 82.9% and 91.6% respectively during the March Quarter. A total of 246,307
dry tonnes were milled at an average throughput of 131 dry tonnes per hour.

Ore milled
Average head grade
Recovery
Gold recovered
Gold sales

Table 1: Darlot Mill Processing Statistics
Mar 2022
Dec 2021
Units
Quarter
Quarter
t
246,307
281,161
g/t
1.83
1.98
%
90.9
92.2
oz
13,185
16,519
oz
14,644
15,839

Sep 2021
Quarter
249,133
2.20
92.9
16,377
15,908

Jun 2021
Quarter
214,906
2.38
92.6
15,251
14,552

The process plant continued to perform strongly in the March Quarter. No significant breakdown or availability
issues occurred at the Darlot processing plant during the Quarter.
With the new 4.7Mtpa processing plant at KOTH to be commissioned shortly, from June 2022 ore from Darlot
and Great Western will be trucked to the KOTH plant for processing under the KOTH Processing Hub Strategy
announced on 2 August 2021.
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During the Quarter, Red 5 awarded a two-year strategic haulage and road maintenance services contract to MLG
Oz Limited.
2.2.2.

Darlot Gold Mining Activities

Mined tonnes
Mined grade
Contained gold in ore

Table 2: Darlot Gold Mine – Mine Production Statistics
Mar 2022
Dec 2021
Sep 2021
Units
Quarter
Quarter
Quarter
t
126,762
108,200
123,503
g/t
2.22
2.35
2.77
oz
9,059
8,173
10,981

Jun 2021
Quarter
130,510
2.87
12,026

Development for the March Quarter focused on the Pedersen Lower, Lords South 685 & 750, Burswood,
Thomson 920 & 870 and Middle Walters South areas. Capital development continued in the Middle Walters
South incline/decline, Burswood incline and Pedersen Lower sectors. Development totalled 1,408 metres for the
Quarter. The development plan in place with Redpath Australia is proceeding according to plan and is on budget.
Production in the Quarter originated from the Grace, Border, Thomson and Federation stopes. Ore production
was impacted by labour shortages.
A total of 7,248 metres was drilled during the Quarter. Drilling focused on grade control for the Middle Walters
South, Thomson 1020, Burswood, Oval 1300, Border 990 and Federation Decline (Pederson structure) areas,
following up on earlier Resource definition holes. Resource definition and extensional drilling continued for Oval
1300. Exploration targeted a high-grade intercept from previous drilling (CAX0049: 11.1m @ 4.4g/t) on the
Pipeline structure, located in the footwall of the Lords fault.
2.2.3. Great Western Mining Activities
Table 3: Great Western – Mine Production Statistics
Mar 2022 Quarter
Dec 2021 Quarter
Units
Total mined ore tonnes
t
204,188
228,691
Mined grade
g/t
1.44
1.48
Contained gold
oz
9,449
10,896
Ore trucked for processing
Total tonnes
t
123,718
205,272
Grade
g/t
1.42
1.62
Contained gold
oz
5,667
10,666
Ore stockpile inventory at Great Western
Total tonnes
t
291,764
130,637
Grade
g/t
0.56
0.81
Contained gold
oz
5,298
3,408

Sep 2021 Quarter
232,923
1.24
9,281
136,682
1.68
7,398
107,218
0.92
3,178

During the Quarter, the Great Western pit transitioned from oxide/transitional material into fresh rock and presplit drilling commenced on the final open pit walls.
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2.3. Operating Costs
Table 4: Darlot and Great Western mining operations – AISC for the Quarter
Mar 2022
Dec 2021
Sep 2021
Units
Quarter
Quarter
Quarter
Mining costs
A’000
20,251
27,924
20,337
Cartage costs
A’000
3,243
3,405
2,149
Processing costs
A’000
6,438
7,515
6,679
General and administration costs
A’000
2,887
2,867
2,951
Royalties and selling costs
A'000
1,118
862
913
By-product credits
A’000
(117)
(112)
(19)
Production and selling costs
A’000
33,821
34,038
41,434
Capital expenditure and underground
mine development (sustaining)
A’000
1,513
6,181
2,869
Corporate overheads
A’000
2,981
2,014
2,398
Inventory movements
A’000
(938)
(1,743)
(3,928)
All-in Sustaining Costs
A’000
37,377
40,490
42,773
Gold sales for AISC purposes
Mining costs
Cartage costs
Processing costs
General and administration costs
Royalties and selling costs
By-product credits
Production and selling costs
Capital expenditure and underground
mine development (sustaining)
Corporate overheads
Inventory movements
All-in Sustaining Costs (AISC)

oz

Jun 2021
Quarter
22,156
1,617
7,178
3,392
891
(117)
35,117
4,055
2,223
(5,607)
35,788

14,644

15,839

15,922

14,552

A$/oz
A$/oz
A$/oz
A$/oz
A$/oz
A$/oz
A$/oz

1,383
221
440
197
76
(8)
2,310

1,284
215
422
181
54
(7)
2,149

1,754
135
472
185
57
(1)
2,602

1,524
111
493
233
61
(8)
2,414

A$/oz
A$/oz
A$/oz
A$/oz

103
204
(64)
2,552

390
127
(110)
2,556

180
151
(247)
2,686

279
153
(385)
2,461

The All-In-Sustaining-Cost for the March Quarter saw a minor reduction of $4 per ounce, relative to the December
Quarter. Capital expenditure was reduced while operating costs at both Darlot and Great Western were
consistent with the prior quarter.
2.4. FY2022 Production and Cost Guidance
FY22 production guidance is maintained at 62,000 – 72,000 ounces. As a result of labour shortages and cost
inflation in the current market, FY22 AISC guidance is A$2,400 – A$2,500 per ounce (previously A$2,300 - A$2,400
per ounce).
During the June Quarter 2022, the King of the Hills process plant is planned to begin production – processing ore
from King of the Hills, Darlot and Great Western. As part of the Darlot Transition Strategy, processing at the Darlot
process plant will be progressively scaled down and is expected to be suspended within the June Quarter.
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3. EXPLORATION AND RESOURCE DEVELOPMENT
3.1. Darlot Near-Mine Exploration
During the Quarter, results were reported for drilling completed predominantly in 2021 at the Darlot
Underground Mine, delivering high-grade results from multiple locations.
The drilling forms part of an ongoing exploration and Resource development program at Darlot focused on
extending new mining areas such as Middle Walters South and reducing the dependency on remnant mining.
Results reported included strong intercepts from Middle Waters South and positive results from Dar-Cent, Oval
1300 and Pedersen Lower, all of which offer the opportunity for Resource growth.
Full details of the drilling and assay results were provided in the Company’s ASX Announcement dated 22
February 2022.

Figure 7: Oblique view showing Ore Reserve locations as at 30 June 2021 (red and blue stopes)
and the new geology areas identified by recent drilling (green).

Middle Walters South
Middle Walters South is a structurally controlled narrow, high-grade orebody that forms part of the larger
Centenary orebody, one of the primary sources of ore at Darlot. Mineralisation is hosted by the Walters Fault
and in cross-linking structures between the Walters and Lords Faults. It is hosted within magnetic and nonmagnetic dolerite horizons of the Mount Pickering Dolerite Sill.
Phased grade control and extensional Resource drilling programs totalling 28,500 metres have been completed
at Middle Waters South since July 2020. As expected, higher grades are seen within the magnetic dolerite, with
more variable grades associated with the non-magnetic dolerite.
Extensional drilling of the Hookes Lode (a transfer structure between the Walters and Lords Fault, down-dip of
currently planned stoping) has the potential to deliver additional Mineral Resources at Centenary, with further
infill drilling planned.
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Drilling in the earlier stages of the current program successfully extended and upgraded the Middle Walters
South component of the Centenary Resource, delivering a 44% increase in contained ounces since Red 5 acquired
ownership in October 2017 with the potential for further growth. Mineralisation remains open along strike to
the west, and further infill drilling is planned.
Highlights from the results reported during the March Quarter included:
•
•
•
•
•
•
•
•
•
•
•
•
•

4.8m @ 13.3 g/t from 250.7m (CAD0666)
6.4m @ 81.7 g/t from 264.5m (CAD0667)
2.8m @ 21.4 g/t from 189m (GC3812)
6.7m @ 8.0 g/t from 223.3m (GC3812)
4.4m @ 11.9 g/t from 207.6m (GC3814A)
12.5m @ 8.9 g/t from 202m (GC3824)
6.2m @ 5.1 g/t from 204m (GC3828)
11.0m @ 3.0 g/t from 182.5m (GC3914)
12.2m @ 3.6 g/t from 188.4m (GC3915)
6.5m @ 8.5 g/t from 0.5m (GC4260)
1.9m @ 150.5 g/t from 1.9m (GC4264)
4.7m @ 7.7 g/t from 409.9m (GC4287)
10.9m @ 5.4 g/t from 204.2m (GC4296)

Access development to Middle Waters South is now underway, with first ore intersected in development in
January 2022.
Pederson/Moses
3,200 metres of drilling was completed within the Pedersen and Moses area to test remnant stopes on the 1120
and 1130 levels on the Pedersen Main Lode. Whilst drilling this program, holes intersected the Moses Splay Fault,
a known mineralising structure that variably hosts economic grade. Strong intercepts returned from the Moses
Splay and associated hanging wall lodes included 7.8m at 6.17g/t Au in GC4135.
As a result of the successful drilling on the Moses Splay, a further 2,800 metres of additional drilling was
completed, testing the extents of the mineralisation up-dip and along strike.
Highlights from results reported from Pederson/Moses during the reporting period included:
•
•
•
•
•

6.5m @ 10.2 g/t from 54.4m (CAD0695)
2.4m @ 12.5 g/t from 78.6m (CAD0701)
5.5m @ 5.0 g/t from 57.3m (CAD0701)
5.0m @ 8.0 g/t from 82.8m (GC4134)
6.7m @ 6.1 g/t from 0m (GC4231)

Pedersen Lower Extension
2,000 metres of extensional drilling has been completed on the Pedersen Lower area, which represents the
down-dip extension of the main Pedersen Lode within the favourable magnetic dolerite host. The aim of the
drilling was to infill the Pedersen Lower Resource to the east of the Moses Fault, below the current mining area.
The Lower Pedersen area represents the only section of the Darlot Thrust identified within magnetic dolerite and
is adjacent, and to the south of, the regional lamprophyre and the El Dorado Shear. Historically, mineralisation
adjacent to both the lamprophyre and the El Dorado Shear within magnetic dolerite has been well mineralised
at Darlot (e.g. the Oval West, Border and Lords South Lower).
The drilling results supported the interpretation of lode continuity and largely confirmed the current Resource
model. Drilling also intersected the Dar-Cent bulk mineralisation zone, with encouraging assay results including
47m at 1.1g/t Au in GC4252 and 14m at 2.6g/t Au in GC4253.
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Oval 1300
Drilling during FY22 has targeted the upper levels of the Oval Fault proximal to the lower contact of the western
magnetic dolerite. Multiple splay structures can be seen in the core and intersecting the Millennium Decline.
An initial four diamond holes were drilled at Stockpile 7 on the Millennium Decline in August 2021, designed to
follow up a strong intercept of 5m at 3.05g/t Au from historical hole MCD0629 on the Oval Fault at the 1320
level.
From the latest drilling, a moderate to strongly mineralised fault logged in the core was intersected in GC4207,
GC4275, GC4279, GC4281 and GC4283. The best grades are associated with the lower contact of the magnetic
dolerite horizon.
Highlights included:
•
•
•
•
•
•
•
•
•

14.1m @ 7.0 g/t from 48.9m (GC4207)
2.8m @ 17.0 g/t from 7.2m (GC4207)
8.0m @ 5.9 g/t from 82.2m (GC4277)
2.2m @ 23.0 g/t from 6.2m (GC4278)
7.2m @ 5.0 g/t from 85.9m (GC4279)
4.7m @ 4.6 g/t from 51.9m (GC4279)
4.4m @ 3.7 g/t from 60.4m (GC4279)
3.8m @ 8.8 g/t from 102.5m (GC4281)
6.8m @ 3.2 g/t from 119.4m (GC4283)

Mineralisation is well-positioned relative to current development, with only 100 metres of development directly
off the Millennium Decline required to access the area.
The 1,500 metres of drilling undertaken to date shows mineralisation remains open along strike to the northeast, with planned extensional drilling from access development having the potential to deliver Resource growth
in this area.
Dar-Cent Bulk Area
Dar-Cent is a bulk area of mineralisation that has been progressively drilled out. The drill program for this area
totalled 4,700 metres and was completed in FY21. The bulk-style mineralisation at Dar-Cent is situated between
the Burswood and Moses Faults, in the hanging wall of the Pedersen Lode.
The Dar-Cent mineralisation comprises a series of shallow dipping, stacked quartz veins, hosted within the
favourable magnetic dolerite horizon.
Upgrading intercepts include CAD0675 (26.8m at 4.08g/t) and CAD0676 (20.2m at 2.29g/t) (downhole lengths).
Results received to date indicate the potential for Resource extension to the south with additional drilling.
Highlights from the Dar-Cent bulk area included:
•
•
•
•
•
•
•
•
•
•

22.6m @ 1.8 g/t from 134.4m (CAD0633)
0.5m @ 92 g/t from 258.3m (CAD0636)
1.2m @ 338 g/t from 132.8m (CAD0637)
10.1m @ 2.4 g/t from 145.8m (CAD0652)
112.8m @ 1.6 g/t from 30m (CAD0671)
26.8m @ 4.1 g/t from 58.4m (CAD0675)
16.4m @ 1.9 g/t from 87.9m (CAD0675)
20.2m @ 2.3 g/t from 131.5m (CAD0676)
4.2m @ 24.6 g/t from 135.2m (CAD0677)
3.6m @ 6.4 g/t from 138.4m (CAD0678)

Thomson Flats (T921)
A grade control drilling campaign totalling 3,000 metres was completed targeting an extensive, flat-lying footwall
lode associated with the Oval Fault, at the T921 level.
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The narrow, high-grade lode is hosted in the highly favourable magnetic dolerite horizon of the Mount Pickering
Dolerite Sill. The mineralisation style is analogous to the Marsh 980 active mining level, which has performed
well to date.
Thomson 870
A drilling program was undertaken targeting potential remnant stopes on the Oval Fault and the sub-parallel
Thomson Footwall Lode. Planned development has extended the existing T870 level to the south.
The initial program drilled in FY21 comprised 1,000 metres of drilling, with strong assays including 2.6m at 23.3g/t
Au and 3.5m at 12.5g/t Au in GC4036 (downhole lengths). A subsequent follow-up program of 700 metres was
drilled to confirm the orientation of Footwall Lode 9.
4. CORPORATE AND FINANCIAL
4.1. Quarterly Cash Position Reconciliation
Table 5: Quarterly Cash Position Summary
OperationsKOTH
Corporate Construction
A$M
A$M
Cash and bullion – 31 December 2021

Total
A$M

49.3

0.3

49.7

37.5

-

37.5

(34.7)

-

(34.7)

2.9

-

2.9

Sustaining capital and mine development expenditure

(1.5)

-

(1.5)

Growth and exploration activities

(6.5)

-

(6.5)

KOTH construction

-

(27.9)

(27.9)

KOTH operational readiness activities

-

(10.8)

(10.8)

(8.0)

(38.7)

(46.7)

-

45.6

45.6

(2.6)

-

(2.6)

-

(1.2)

(1.2)

Cash from financing activities and other expenditure

(2.6)

44.4

41.9

Total cash and bullion increase/(decrease)

(7.7)

5.7

(2.0)

Cash and bullion – 31 March 2022

41.6

6.1

47.7

Sales receipts net of hedging
Operating costs including royalties
Free cash flow used in operations

Cash used in development activities
Debt financing from KOTH facility drawdown
Corporate overheads and business development activities
Interest payments, bank fees and FX movements

Cash reserve accounts (Included above)
Tailings Storage Facility Reserve Account (released in FY2023)

13.0

Debt Service Reserve Account

7.5

Bank Guarantee (power contract)

8.0

Total Cash reserve accounts – 31 March 2022

28.5

Cash flow from operations for the March Quarter was $3.5m. The average sales price achieved for the Quarter
was A$2,583 per ounce.
During the March Quarter, Red 5 invested $38.7m in KOTH construction and pre-operational activities, primarily
for the construction of the process plant. Red 5 has spent $191m to date for KOTH construction activities and is
forecast to finish the KOTH Project within budget.
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At 31 March 2022, the Company had total cash and cash equivalents of $47.7m ($19.2m cash and bullion, $28.6m
in cash reserve accounts).

Figure 8: March 2022 Quarter cash-flow waterfall chart.

4.2. Hedging
During the March 2022 Quarter, all sales from Darlot were conducted at spot gold prices. The Darlot Gold Mine
has no outstanding hedges.
Authorised for release by the Board.
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Competent Person Statement for Exploration Results
The information in the report to which this statement is attached that relates to Exploration Results is based upon
information compiled by Mr Byron Dumpleton, a Competent Person, who is a Member of the Australian Institute of
Geoscientists (membership number 1598). Mr Dumpleton is a full-time employee of Red 5 Limited. Mr Dumpleton has
sufficient experience that is relevant to the style of mineralisation and type of deposit under consideration and to the activity
being undertaken to qualify as a Competent Person as defined in the 2012 Edition of the Australasian Code for Reporting of
Exploration Results, Mineral Resources and Ore Reserves. Mr Dumpleton consents to the inclusion in the report of matters
based on his information in the form and context in which it appears.
Competent Person Statements for JORC 2012 Mineral Resource and Ore Reserves
Red 5 confirms that it is not aware of any new information or data that materially affects the information included in the
original market announcements and that all material assumptions and technical parameters underpinning the estimates in
the relevant market announcements continue to apply and have not materially changed. The Company confirms that the
form and context in which the Competent Persons findings are presented have not been materially modified from the
original market announcements.
Red 5 confirms that all the material assumptions underpinning the Final Feasibility Study production targets on the King of
the Hills project (see ASX release 15 September 2020), or the forecast financial information derived from a production target,
in the initial public reports continue to apply and have not materially changed.
Forward-Looking Statements
Certain statements made during or in connection with this statement contain or comprise certain forward-looking
statements regarding Red 5’s Mineral Resources and Reserves, exploration operations, project development operations,
production rates, life of mine, projected cash flow, capital expenditure, operating costs and other economic performance
and financial condition as well as general market outlook. Although Red 5 believes that the expectations reflected in such
forward-looking statements are reasonable, such expectations are only predictions and are subject to inherent risks and
uncertainties which could cause actual values, results, performance or achievements to differ materially from those
expressed, implied or projected in any forward looking statements and no assurance can be given that such expectations
will prove to have been correct. Accordingly, results could differ materially from those set out in the forward-looking
statements as a result of, among other factors, changes in economic and market conditions, delays or changes in project
development, success of business and operating initiatives, changes in the regulatory environment and other government
actions, fluctuations in metals prices and exchange rates and business and operational risk management. Except for
statutory liability which cannot be excluded, each of Red 5, its officers, employees and advisors expressly disclaim any
responsibility for the accuracy or completeness of the material contained in this statement and excludes all liability
whatsoever (including in negligence) for any loss or damage which may be suffered by any person as a consequence of any
information in this statement or any error or omission. Red 5 undertakes no obligation to update publicly or release any
revisions to these forward-looking statements to reflect events or circumstances after today’s date or to reflect the
occurrence of unanticipated events other than required by the Corporations Act and ASX Listing Rules. Accordingly, you
should not place undue reliance on any forward looking statement.
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