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Commissioning of crushing circuit has commenced as  
first gold production closes in at King of the Hills 

 

The project remains within budget and on schedule for first gold production in the June Quarter 2022  
 

Red 5 Limited (ASX: RED) (Red 5 or the Company) is pleased to advise that it remains firmly on track for first gold 
production at its 100%-owned 2.4Moz, 16-year life-of-mine King of the Hills (KOTH) Gold Project in Western 
Australia next quarter, after achieving further key construction and development milestones in the month of 
January. 

Recent milestones include the start of open pit mining (as announced on 3 February) and the commencement 
of commissioning of the crushing circuit, putting the KOTH Project on schedule and within budget to deliver first 
gold in the June Quarter 2022.  

Key construction progress during January 2022 included: 

• The crushing circuit switchroom has been energised;  

• Piping and electrical installation for the SAG mill and carbon-in-leach tank areas is underway; 

• All site powerline poles have been installed and transmission lines are nearing completion; 

• The first of the borefields pipelines has been tested and is operational; 

• The embankment lift on Tailings Storage Facility 4A is complete and installation of the tails pipeline and 
spigots has commenced; 

• Commissioning of the power station black-start generators is complete (and currently supplying 
commissioning power for the crusher), while the six gas engines have been installed and are on track for 
commissioning as soon as gas is available; 

• The gas pressure reduction and metering facility has been constructed and pre-commissioning has 
commenced; 

• 95% of the gas pipeline has been installed; and 

• The KOTH village is at full capacity, with both construction and operations crews utilising the camp.  

SAG mill commissioning is expected to begin later in the March Quarter once gas power is available and electrical 
and piping installation for the mill has been completed. Once the crusher commissioning has been completed, 
Red 5 will commence building ore stockpiles in advance of sending first ore to the mill.  

Red 5 has released a construction flyover video from 3 February 2022 – click here to watch video. 

https://youtu.be/dF2vdLIXyB0
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Figure 1: The crushing circuit, with conveyor belts installed and commissioning has commenced. 

 

Figure 2: SAG mill shell, motors, girth gear, mill lubrication skid and process plant control room are now in position.  
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Figure 3: Steel erection for the mine heavy equipment workshop has commenced. 

 
Figure 4: A busy KOTH Village, which is now at full capacity. 
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Management Comment 

Red 5 Managing Director, Mark Williams, said:  

“January has been another busy month at King of the Hills, with our construction and development teams 
continuing to fire on all cylinders. It’s great to see the final elements of this new, long life gold mine rapidly taking 
shape, as is evident from our latest flyover video of the site.  

“January delivered important progress across a number of key areas at site and we are now getting to the pointy 
end of completion activities. Recent key milestones have included the commencement of open pit mining and the 
start of commissioning of the crushing circuit.  

“Another big shout-out to our development team and contracting partner, MACA Interquip, who continue to meet 
the construction milestones despite the obvious labour and supply challenges being experienced across the 
industry. I would also like to acknowledge the efforts of our mining team and mining contractor Macmahon for 
their endeavours and achievements to date.  

“I am also pleased to say that our people have done a fantastic job to date regarding COVID management and we 
have excellent protocols and systems in place to protect the health and safety of our people and minimise the 
impact of any future outbreak on our operations.” 

ENDS 
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JORC 2012 Mineral Resource and Ore Reserves 
Red 5 confirms that it is not aware of any new information or data that materially affects the information included in the 
original market announcements and that all material assumptions and technical parameters underpinning the estimates in 
the relevant market announcements continue to apply and have not materially changed. The Company confirms that the 
form and context in which the Competent Persons findings are presented have not been materially modified from the 
original market announcements. 
 
Red 5 confirms that all the material assumptions underpinning the Final Feasibility Study production targets on the King of 
the Hills project (see ASX release dated 15 September 2020), or the forecast financial information derived from a production 
target, in the initial public reports continue to apply and have not materially changed. 

 

 

 


