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Siana gold mine build – construction advances
Construction has accelerated markedly in the last month following  
the abatement of extreme rainfall associated with an abnormal wet 
season. All of the critical concrete pours are complete but regular 
rainfall continues to interrupt some of the site civil earthworks and 
cutback mining on certain areas of the upper benches where plastic 
clays are encountered.

Process plant activities in the last month include: concrete pours and handover 
for the SAG mill platform, ROM surge bin, cyclone tower, surge bin, cyanide 
mix tanks, elution columns, plant office, workshop and assay laboratory; 
on-going steel erection for the CIL tank access walkways, cyclone tower and 
SAG mill platform; installation of CIL and detox tank appurtenances; and 
vacuum, dry penetration and radiographic testing of the CIL tanks.

The majority of the plant equipment has now being sequentially barged to one 
of two ports near the mine site.  A 150 tonne mobile crane (one of only two in 
the Philippines), the 3x2MW standby power generators, most of the steelwork, 
the conveyors, cyclone cluster, vibrating screens and tankage are at site. The 
SAG mill arrived at site on 10 June 2011, later than originally scheduled due to 
marine insurance requirements to have four bridges on the national highway 
supplemented with weight distributing steel plate. The major items still 
outstanding are the pre-fabricated gold room and assay laboratory.

The mining fleet movement statistics continue to improve with increasing  
depth as harder rock is encountered. Parts of the original mine ramp have 
been exposed and shown to be in good condition as the open pit water level 
continues to drop with a total of 9 billion litres discharged to date. Mine design 
changes will still see a second ramp introduced as part of continued risk 
mitigation measures.

Exploration has re-commenced at site for the first time in nearly three years 
with two drills targeting the northern extension of Panels 1, 2 and 3. The first 
two holes to 310 and 430 metres depth will be completed by month end.

The project build is fully funded with a treasury cash position at 1 June 2011  
of $58.5 million (unaudited) and the remaining spend forecast of $42.4 million.

the Company will advise a forecast inaugural gold pour date once  
the SAG mill installation is complete.

Greg edwards 
Managing Director
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Open pit cut back activity with pit dewatering in background. Crusher station foundation and supporting structure.

SAG mill platform and cyclone tower steelwork. Carbon-in-leach tank train.


